Programmatic Subcommittee Workplan for Completing Programmatic Permits

2002 2003 2004
Task # Task Name Schedule Actual Sche.dme A.c t.u al Qtr3 Qtr4 Qtr1 Qtr2 Qtr3 Qtr4 Qtr1 Qtr2 Qtr3
Start Start Finish Finish Sep | Oct 1 Nov 1 Dec | Jan 1 Feb 1 Mar | Apr 1 May 1 Jun | Jul 1 Aug 1 Sep | Oct 1 Nov! Dec | Jan 1 Feb 1 Mar | Apr 1 May 1 Jun | Jul 1 Aug |
BRIDGE AND FERRY l l l l l l l l l l l l l l l
TERMINAL MAINTENANCE 1 1 1 1 1 1 l l l l l l l l l
1 AND PRESERVATION 10/01/02 10/01/02 06/06/03 I : : : : : : 1 i i i i i i i i i
ACTIVITIES l l l l l l ; ; ; ; ; ; : : !
2 Workplan Meeting 10/01/02 | 10/01/02 | 10/09/02 | 10/09/02 m o 3 3 I o o o |
Review and Discuss Existing | | | | | | | | | | | | | | |
3 Requirements 11/12/02 01/24/03 : _‘ : : : : | | | | | | | : :
Review Current Construction i : i i i i i i i i i i i i i
4 Practices 11/26/02 01/27/03 i — i i i i : : : : : : : : :
Submit Proposed | i | | | | | l l l l l l l l
5 Programmatic Language 12/05/02 01/24/03 : i_ : : : : i i i i i i i i i
Create Draft Programmatic | | ﬁ | | i i i i i i i i i
6 Permit Language 12/18/02 02/28/03 i l ‘ ‘ i i l l l l l l l l l
7 | Consider SEPA and Submit | 1, 55,07 12/25/02 e o o S o o o |
Application o o A o o o o |
Finalize Programmatic Permit i i i :# i i i i i i i i i
8 Language 02/28/03 06/06/03 : | : ‘ ‘ ‘ | | | | | | | | |
Submit Programmatic Permit i i i i i i i i i i i i i i i
9 to Resource Agencies for 04/16/03 05/14/03 ! 1 1 ; [ l l l l l l l l l
Approval . - - - - - - 1
Receive Programmatic l i i i l 1 i i i i i i i i i
10 Permits 05/30/03 05/30/03 i : : : i f | | | | | | | | |
SEDIMENT TEST BORING | | 3 1 1 | | | | | | | | | |
1 IN FRESH WATER 03/03/03 06/02/03 i : i * : : : : : : : : :
FISH PASSAGE ! ! ____ ____ o o o |
12 MAINTENANCE 04/14/03 09/01/03 : i | i #‘ ‘ ‘ ‘ i i i i i i i
13 | CULVERT MAINTENANCE | 04/14/03 09/01/03 o - — T T L }
14 | CULVERT REPLACEMENT | 04/14/03 09/01/03 o o ‘ ‘ — I I o 3
|| * EA
Default Complete Complete Milestone Remaining Remaining Milestone Free Float Total Float (+) Total Float (-) Delay
m
Critical Complete Complete Milestone Remaining Remaining Milestone Free Float Total Float (+) Total Float (-) Delay
<o - | <& ER
Parent Complete Complete Milestone Remaining Remaining Milestone Free Float Total Float (+) Total Float (-) Delay
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Programmatic Subcommittee Workplan for Completing Programmatic Permits

2002 2003
Task # Task Name ch edule Asctual Sf:he.d‘:lle ;:c t.u?: Qtr3 Qtr2 Qtr3
tart tart nis nis Sep Apr 1 May 1 Jun | Jul 1 Aug 1 Sep
15 | DITCH MAINTENANCE | 04/14/03 09/01/03 —
16 BRIDGE SCOUR 08/15/03 01/30/04 B —
STREAMBANK | | !
17 STABILIZATION 08/15/03 01/30/04 i i “
18 BRIDGE REMOVAL 01/15/04 05/28/04 i i i _
PREPARE WORK PLAN | | i
19 FOR NEXT SET OF 05/28/04 06/30/04 | | |
PROGRAMMATICS | | ;
20 SEISMIC RETROFIT 10/01/02 10/01/02 T i i i
21 PIER/PILE ACTIVITIES 10/01/02 10/01/02 + i i i
22 SLIDE ABATEMENT 10/01/02 10/01/02 + o i
23 10/01/02 10/01/02 . | | |
PROGRAMMATICS o i
24 COMPLETED: 09/02/02 09/02/02 09/02/02 09/02/02 i i :
25 BEAVER DAM REMOVAL 09/02/02 09/02/02 09/02/02 09/02/02 i i i
26 DEBRIS REMOVAL 09/02/02 09/02/02 09/02/02 09/02/02 i i i
SEDIMENT BORING IN i i i
27 MARINE WATER 09/02/02 09/02/02 09/02/02 09/02/02 i i |
PILE REPLACEMENT FOR i i i
28 MARINE WATER 09/02/02 09/02/02 09/02/02 09/02/02 | | :
HERBICIDE APPLICATION | | 3
29 FOR NOXIOUS WEEDS 09/02/02 09/02/02 09/02/02 09/02/02 : : i
[ |
Default Complete Complete Milestone Remaining Remaining Milestone Free Float Total Float (+) Total Float (-)
]
Critical Complete Complete Milestone Remaining Remaining Milestone Free Float Total Float (+) Total Float (-)
|
Parent Complete Complete Milestone Remaining Remaining Milestone Free Float Total Float (+) Total Float (-)
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